Transform Knowledge Into Skills Limited (TKS Limited)
Level 5, House 74, Road 02, Block A
Niketan, Gulshan 1, Dhaka, Bangladesh
Email: info@tksedu.net
Ph: 017777 98155

Project Management Training Course Outline

Total 64 Hours of Training based on PMI PMBOK V8 & New ECO Outline

Session	Particulars	Remarks
1	- Orientation Session - Project Management Basics	The Standard for Project Management
2	- Project Influences - EEF and OPA - Project Management Principles & Processes - Project Management Office (PMO)	The Standard for Project Management
3	- Project Management Life Cycles & Focus Areas - Project Management Performance Domains - Development Approach	The Standard for Project Management
4	- Initiate Project or Phase - Identify Stakeholders	Initiating Focus Area
5	- Integrate and Align Project Plans - Plan Sourcing Strategy - Elicit and Analyze Requirements - Define Scope - Develop Scope Structure	Planning Focus Area
6	- Plan Resource Management - Estimate Resources - Plan Schedule Management - Develop Schedule	Planning Focus Area
7	- Plan Financial Management - Estimate Costs - Develop Budget	Planning Focus Area
8	- Plan Stakeholder Engagement - Plan Communications Management	Planning Focus Area
9	- Plan Risk Management - Identify Risks - Perform Risk Analysis - Plan Risk Responses	Planning Focus Area
10	- Manage Project Execution - Manage Quality Assurance - Manage Project Knowledge	Executing Focus Area
11	- Acquire Resources - Lead the Team - Manage Stakeholder Engagement	Executing Focus Area

Transform Knowledge Into Skills Limited (TKS Limited)
Level 5, House 74, Road 02, Block A
Niketan, Gulshan 1, Dhaka, Bangladesh
Email: info@tksedu.net
Ph: 017777 98155

	- Manage Communications - Implement Risk Responses	
12	- Monitor and Control Project Performance - Assess and Implement Changes - Monitor and Control Scope - Validate Scope - Monitor and Control Schedule - Finances Monitor and Control Finances - Project Earned Value Management (EVM)	Monitor & Controlling Focus Area
13	- Monitor Stakeholder Engagement - Monitor Communications - Monitor and Control Resourcing - Monitor Risks	Monitor & Controlling Focus Area
14	- Close Project or Phase	Closing Focus Area
15	- Agile Fundamentals (Values & Principles) - Agile Frameworks	PMI Agile Practice Guide
16	- Scrum - Product Development using Scrum	PMI Agile Practice Guide
17	- Kanban Framework	PMI Agile Practice Guide
18	- Implementing Agile: Creating an Agile Environment	PMI Agile Practice Guide
19	- Implementing Agile: Delivering in an Agile Environment - Organizational Considerations for Project Agility	PMI Agile Practice Guide
20	- Extreme Programming - SCRUMBAN, FDD, DSDM, AUP - Agile Scaling Frameworks - ▪ Scrum-of-Scrum (SoS) ▪ Scrum-at-Scale (S@S) ▪ Large Scale Scrum (LeSS) ▪ Scaled Agile Framework (SAFe) ▪ Crystal ▪ Disciplined Agile, etc.	

Total Sessions: 20 (Total 64 hours)
Total Weekly Mock Exam: 24
Total Full-Length Mock Exams: 8
Total Mock Questions: 3200+